

Project Information		Detailed Schedule Data												
Project Name	Start Date	Activity ID	Activity Name	Duration	Start	End	ES	EF	LS	LF	SS	FF	FS	FF
Phase 1: Planning	2023-01-01	1	Project Kick-off	1	2023-01-01	2023-01-01	0	1	0	1				
		2	Define Scope	2	2023-01-02	2023-01-03	1	2	1	2	1	2		
		3	Identify Stakeholders	2	2023-01-04	2023-01-05	2	3	2	3	2	3		
		4	Develop Project Charter	3	2023-01-06	2023-01-09	3	6	3	6	3	6		
		5	Define Objectives	2	2023-01-10	2023-01-11	4	5	4	5	4	5		
		6	Identify Risks	2	2023-01-12	2023-01-13	5	6	5	6	5	6		
		7	Develop Communication Plan	2	2023-01-14	2023-01-15	6	7	6	7	6	7		
		8	Identify Resources	2	2023-01-16	2023-01-17	7	8	7	8	7	8		
		9	Develop Budget	3	2023-01-18	2023-01-21	8	11	8	11	8	11		
		10	Finalize Planning	2	2023-01-22	2023-01-23	11	12	11	12	11	12		
Phase 2: Execution	2023-02-01	11	Execute Project Plan	10	2023-02-01	2023-02-11	12	22	12	22	12	22		
		12	Manage Stakeholder Engagement	5	2023-02-02	2023-02-07	13	18	13	18	13	18		
		13	Monitor and Control Project Work	5	2023-02-08	2023-02-13	14	19	14	19	14	19		
		14	Manage Project Risks	3	2023-02-14	2023-02-17	15	18	15	18	15	18		
		15	Manage Project Quality	3	2023-02-18	2023-02-21	16	19	16	19	16	19		
		16	Manage Project Resources	3	2023-02-22	2023-02-25	17	20	17	20	17	20		
		17	Manage Project Budget	3	2023-02-26	2023-03-01	18	21	18	21	18	21		
		18	Manage Project Communications	3	2023-03-02	2023-03-05	19	22	19	22	19	22		
		19	Manage Project Procurement	3	2023-03-06	2023-03-09	20	23	20	23	20	23		
		20	Manage Project Risk	3	2023-03-10	2023-03-13	21	24	21	24	21	24		
Phase 3: Closing	2023-03-15	21	Finalize Project	5	2023-03-15	2023-03-20	24	29	24	29	24	29		
		22	Obtain Project Approval	3	2023-03-21	2023-03-24	25	28	25	28	25	28		
		23	Archive Project Information	2	2023-03-25	2023-03-27	26	28	26	28	26	28		
		24	Conduct Project Review	2	2023-03-28	2023-03-30	27	29	27	29	27	29		
		25	Release Resources	2	2023-03-31	2023-04-01	28	30	28	30	28	30		
		26	Close Project	2	2023-04-02	2023-04-04	29	31	29	31	29	31		
		27	Final Report	2	2023-04-05	2023-04-07	30	32	30	32	30	32		
		28	Project Handover	2	2023-04-08	2023-04-10	31	33	31	33	31	33		
		29	Project Evaluation	2	2023-04-11	2023-04-13	32	34	32	34	32	34		
		30	Project Completion	2	2023-04-14	2023-04-16	33	35	33	35	33	35		